

Updated Schedule

Project Start Date – Monday, March 5th

Home Page Start Date – Monday, March 5th

Home Page End Date – Friday, March 9th (along with Dayton check)

Simple Single Page Start Date – Monday, March 12th

Simple Single Page End Date – Tuesday, March 13th (along with Dayton check)

Weekends – Extra time if needed

Blog Page Start Date – Wednesday, March 14th

Blog Page End Date – Friday, March 16th (along with Dayton check)

Contact Page Start Date – Monday, March 19th

Contact Page End Date – Tuesday, March 20th (along with Dayton check)

Demo Site Walkthrough – Wednesday, March 21st (with Dayton)

Publish Site – Thursday or Friday, March 22nd/March 23rd

Project Recap – Monday, March 26th (with Dayton)

Project End Date – Tuesday, March 26th

Scheduling Notes

Home Page – The due date for this was delayed back by 3 days. This will push the schedule back a bit, but not by an amount that will cause any damage to the project. This was done to adjust task priorities.

Simple Single Page – The due date for this was delayed back by 3 workdays. This occurred because of the previous pushback on the schedule and will not significantly impact the schedule.

Blog Page - The due date for this was delayed back by 4 workdays. This occurred because of the previous pushback on the schedule and will not significantly impact the schedule.

Contact Page - The due date for this was delayed back by 4 workdays. This occurred because of the previous pushback on the schedule and will not significantly impact the schedule.

Demo Site Walkthrough – The due date for this was delayed back by 4 workdays. This occurred because of the previous pushback on the schedule and will not significantly impact the schedule.

Publish Site – The due date for this was delayed back by 6 workdays. This occurred because of the previous pushback on the schedule and will impact the schedule, but will have to be dealt with because of all the delays.

Site Map



Nav menu

Nav menu



Sample facts

✓
New Schedule

5000

5000

5000