

Requirements

Home Page-

- Essential Distant Son brand identification
 - Basic bio, background
 - Audio player for sample tracks
- Sample track selection interface for up to six tracks
 - Tour/festival schedule

I will need to check to see if Dayton already has a logo or some sort of brand scheme. If he does, this will help as I can design the site around the brand scheme.

I will need to get his tour schedule from him so I can put that on the schedule section.

Simple Single Page-

- About a half-dozen wearable products to start t-shirts & hats
- Basic shopping cart: add/remove product, tax, shipping, purchase

I will need to check with him on which kind of shirts and hats he would like to be sold, including what graphics will be put on the products.

Blog Page-

- Basic functionality to start add post/delete post
- Requires login authentication for admin account

I will need to make sure I can get the blog set up to where he also has access if he wants to post anything himself. I could also link it to his social media where if he makes a post it also automatically goes on the blog page.

Contact Page-

- Basic contact form to client-supplied email address

I will need to make sure I get an email address from him that he will be able to check on a regular basis so he can see the form responses.

Overall, I will continuously check in with him as I add different things. Before I officially make the website and make it public to everyone, I will make a demo version of the site and see if he likes it. If he does, I'll make that go public, but if he doesn't I'll fix whatever he doesn't like to how he wants it to be instead.

Deadlines

Project Start Date – Monday, March 5th

Home Page Start Date – Monday, March 5th

Home Page End Date – Wednesday, March 6th (along with Dayton check)

Simple Single Page Start Date – Thursday, March 7th

Simple Single Page End Date – Friday, March 8th (along with Dayton check)

Weekends – Extra time if needed

Blog Page Start Date – Monday, March 11th

Blog Page End Date – Wednesday, March 13th (along with Dayton check)

Contact Page Start Date – Thursday, March 14th

Contact Page End Date – Friday, March 15th (along with Dayton check)

Demo Site Walkthrough – Monday, March 17th (with Dayton)

Publish Site – Tuesday or Wednesday, March 18th/March 19th

Project Recap – Thursday, March 20th (with Dayton)


Project End Date – Friday, March 21st

Site Map





Distant Son - Official Website

Nav menu → Home | Store | Blog | Contact



Sample tracks



Song Selection	Song Player
Song 1 Song 2 Song 3 Song 4 Song 5 Song 6	 ◀ ▶ ▶ 

Tour Schedule



1	2	3	4	5	6	7
8	9	10	11	12	13	14
15	16	17	18	19	20	21
22	23	24	25	26	27	28

Footer



LOGO
© 2021 Peyton James